DELAWARE DEPARTMENT OF TRANSPORTATION DATE

HOT-MIX PATCHING

PAGE 003 -1
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER : 003 CONTRACT ID : T201006110.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
STATE/FEDERAL AID NO: T201006110 CONTRACT TIME : 125 CALENDAR DAYS
CONTRACT DESCRIPTION : TO BE DETERMINED PROJECT(S) : T201006110
PAVEMENT & REHABILITATION, NORTH X, 2010
SET-ASIDE
VENDOR RANKING : Contract was awarded on 02/22/11 to vendor DIAMOND MATERIALS LLC
TOTAL % OVER % OVER
RANK VENDOR NAME BID LOW BID EST
0 ENGINEER'S ESTIMATE $ 4,383,840.10 119.6025% 100.0000%
1 DIAMOND MATERIALS LLC, 924 SOUTH HEALD STREET, WILMINGTON, DE, 19801 $ 3,665,342.20 100.0000% 83.6103%
2 GREGGO & FERRARA INC, 4048 NEW CASTLE AVENUE, NEW CASTLE, DE, 19720 $ 3,679,562.90 100.3880% 83.9347%
3 DAISY CONSTRUCTION COMPANY, 102 ROBINO CT, NEWPORT, DE, 19804 $ 3,781,485.65 103.1687% 86.2597%
4 A-DEL CONSTRUCTION CO., INC., 10 ADEL DRIVE, NEWARK, DE, 19702-1331 $ 3,956,960.85 107.9561% 90.2624%
5 AMERICAN INFRASTRUCTURE-MD INC, PO BOX 278, FALLSTON, MD, 21047 $ 4,316,777.00 117.7728% 98.4702%
I( 0 ) I ( 1) I ( 2 )
|ENGINEER'S ESTIMATE | DIAMOND MATERIALS LLC | GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— f——— -
SECTION 0001 Category 0001
| | |
0010 302005 210.000 TON | 40.00000 8400.00] 26.00000 5460.00] 21.00000 4410.00
GRADED AGGREGATE BASE COURSE, TYPE B | | |
0020 401696 260.000 TON | 25.00000 6500.00] 16.00000 4160.00] 11.00000 2860.00
ENTRANCE, DRIVEWAY AND | | |
INTERSECTINGSTREET PAVING SURCHARGE | | |
0030 401823 3920.000 TON | 60.00000 235200.00| 62.00000 243040.00| 72.00000 282240.00
WMA, SUPERPAVE, BITUMINOUS CONCRETE | | |
BASE COURSE, 160 GYRATIONS, PG 64-22, | | |
PATCHING | | |
0040 401830 3160.000 TON | 62.00000 195920.00] 60.00000 189600.00] 60.00000 189600.00
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 70-22 (NON- CARBONATE STONE) | | |
0050 401833 13300.000 TON | 67.00000 891100.00] 65.00000 864500.00] 65.00000 864500.00
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 76-22, (NON- CARBONATE STONE) | |
0060 402000 160.000 TON | 100.00000 16000.00] 59.00000 9440.00] 330.00000 52800.00
HOT-MIX BITUMINOUS CONCRETE AND/OR | |
COLD-LAID BITUMINOUS CONCRETE (TRM) | | |
0070 406001 71500.000 SYIN | 1.50000 107250.00] 1.05000 75075.00] 0.62000 44330.00
| | |



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 02/22/11
PAGE : 003 -2
TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER : 003 CONTRACT ID : T201006110.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE
I( 0 ) I( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE | DIAMOND MATERIALS LLC | GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— B e
0080 503001 70.000 SY | 160.00000 11200.00]| 220.00000 15400.00]| 180.00000 12600.00
|

PATCHING P.C.C. PAVEMENT, 6' TO 15',
TYPE A



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 02/22/11
PAGE 003 -3
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER  : 003 CONTRACT ID : T201006110.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE
I ( 0 ) I ( 1 ) I ( 2 )
|ENGINEER'S ESTIMATE |DIAMOND MATERIALS LLC |GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0090 503002 220.000 SY | 160.00000 35200.00]| 220.00000 48400.00 | 170.00000 37400.00
PATCHING P.C.C. PAVEMENT GREATER THAN | | |
15' TO 100', TYPE B | | |
0100 503006 150.000 EACH | 15.00000 2250.00] 20.00000 3000.00] 21.00000 3150.00
DOWEL BARS | | |
0110 503501 7400.000 LF | 3.00000 22200.00] 2.40000 17760.00]| 3.00000 22200.00
CRACK AND JOINT SEALING LESS THAN 3/4" | [ [
WIDE | | |
0120 503517 200.000 SYIN | 100.00000 20000.00] 20.00000 4000.00] 10.00000 2000.00
P.C.C. PATCHING, PARTIAL DEPTH | | |
0130 701010 1100.000 LF | 30.00000 33000.00] 26.50000 29150.00] 18.00000 19800.00
PORTLAND CEMENT CONCRETE CURB, TYPE 1 | | |
0140 701020 500.000 LF | 30.00000 15000.00] 48.00000 24000.00] 20.00000 10000.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 1 | |
0150 701021 3195.000 LF | 30.00000 95850.00| 29.00000 92655.00| 16.00000 51120.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 2 | |
0160 701023 500.000 LF | 30.00000 15000.00 | 41.00000 20500.00] 19.00000 9500.00
INTEGRAL PORTLAND CEMENT CONCRETE CURB | | |
AND GUTTER, TYPE 4 | |
0170 705001 7650.000 SF | 7.00000 53550.00 | 7.40000 56610.00 | 4.40000 33660.00
P.C.C. SIDEWALK, 4" | |
0180 705002 500.000 SF | 9.00000 4500.00] 11.00000 5500.00] 5.40000 2700.00
P.C.C. SIDEWALK, 6" | |
0190 705007 1790.000 SF | 35.00000 62650.00 | 22.50000 40275.00]| 24.00000 42960.00
SIDEWALK SURFACE DETECTABLE WARNING | |
SYSTEM | | |
0200 705008 1350.000 SF | 15.00000 20250.00] 11.30000 15255.00 | 9.80000 13230.00
CURB RAMP, TYPE 1 | |
0210 705009 24700.000 SF | 15.00000 370500.00] 11.30000 279110.00] 9.80000 242060.00
CURB RAMP, TYPE 2, 3, AND/OR 4 [ [ [
0220 705010 1210.000 SF | 15.00000 18150.00] 11.40000 13794.00] 10.00000 12100.00
CURB RAMP, TYPE 5 | |
0230 708500 169.000 EACH | 250.00000 42250.00] 50.00000 8450.00| 180.00000 30420.00
REPLACING CATCH BASIN GRATES | | |
0240 708504 169.000 EACH | 250.00000 42250.00] 50.00000 8450.00| 200.00000 33800.00
| | |

REPLACING CATCH BASIN FRAMES



SUPPLY OF 2 1/2" GALVANIZED STEEL

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 02/22/11
PAGE 003 -4
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER : 003 CONTRACT ID : T201006110.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE
I ( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE |DIAMOND MATERIALS LLC |GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— Bt ettty S s
0250 710001 169.000 EACH | 1000.00000 169000.00 | 125.00000 21125.00] 670.00000 113230.00
ADJUSTING AND REPAIRING EXISTING | |
DRAINAGE INLET | |
0260 710002 67.000 EACH | 800.00000 53600.00] 350.00000 23450.00] 440.00000 29480.00
ADJUSTING AND REPAIRING EXISTING MANHOL | | |
0270 743003 180.000 EADY | 30.00000 5400.00] 22.00000 3960.00] 28.00000 5040.00
ARROWPANELS, TYPE C | | |
0280 743004 20.000 EADY | 75.00000 1500.00] 65.00000 1300.00] 39.00000 780.00
FURNISH AND MAINTAIN PORTABLE | | |
CHANGEABLE MESSAGE SIGN | | |
0290 743007 3620.000 HOUR | 75.00000 271500.00] 75.00000 271500.00] 75.00000 271500.00
TRAFFIC OFFICERS | |
0300 743050 16550.000 HOUR | 41.67000 689638.50| 41.67000 689638.50| 41.67000 689638.50
FLAGGER, NEW CASTLE COUNTY, STATE | |
0310 743062 1655.000 HOUR | 60.42000 99995.10] 60.42000 99995.10] 60.42000 99995.10
FLAGGER, NEW CASTLE COUNTY, STATE, | |
OVERTIME | | |
0320 743537 230.000 EADY | 110.00000 25300.00] 95.00000 21850.00] 63.00000 14490.00
FURNISH AND MAINTAIN TRUCK-MOUNTED | |
ATTENUATOR, TYPE II | |
0330 744505 3.000 EACH | 550.00000 1650.00] 190.00000 570.00| 240.00000 720.00
ADJUST OR REPAIR EXISTING CONDUIT | |
JUNCTION WELL | | |
0340 744506 1.000 EACH | 1750.00000 1750.00] 1785.00000 1785.00] 1800.00000 1800.00
CONDUIT JUNCTION WELL, TYPE 7, 36" X | | |
60" PRECAST POLYMER CONCRETE | | |
0350 744520 8.000 EACH | 850.00000 6800.00] 735.00000 5880.00] 730.00000 5840.00
CONDUIT JUNCTION WELL, TYPE 1, 20" X | | |
20" PRECAST CONCRETE | | |
0360 744523 7.000 EACH | 1175.00000 8225.00]| 1260.00000 8820.00]| 1300.00000 9100.00
CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 | | |
1/2" PRECAST CONCRETE | | |
0370 744525 8.000 EACH | 400.00000 3200.00] 525.00000 4200.00] 520.00000 4160.00
REMOVAL OF EXISTING JUNCTION WELL | |
0380 745527 1010.000 LF | 15.00000 15150.00] 10.50000 10605.00] 11.00000 11110.00
| | |
| | |

CONDUIT



DELAWARE DEPARTMENT OF TRANSPORTATION

02/22/11
003 -5

DATE
PAGE

TABULATION OF BIDS

0390 745529

FINAL
CONTRACT TITLE PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER 003 CONTRACT ID T201006110.01 COUNTIES NEW CASTLE
LETTING DATE 01/25/11 DISTRICT : N2
SET-ASIDE
I( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE | DIAMOND MATERIALS LLC | GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— ettt Sttt Rt
545.000 LF | 10.00000 5450.00| 5.25000 2861.25] 5.20000 2834.00
|

SUPPLY OF 1 1/2" GALVANIZED STEEL
CONDUIT



DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER : 003 CONTRACT ID : T201006110.01 COUNTIE
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE

S : NEW CASTLE

DATE
PAGE

02/22/11
003 -6

0 ) I( 1 )
|DIAMOND MATERIALS LLC
LINE NO / ITEM CODE / ALT |
UNIT PRICE AMOUNT| UNIT PRICE

INSTALLATION OR REMOVAL OF TRAFFIC

I(

)

|GREGGO & FERRARA INC

|
AMOUNT |
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00

00

00

00

00

00

00

80

50

00

00

|
|
|
ITEM DESCRIPTION QUANTITY |
—————————————————————————————————————————— ——_—
0400 745542 485.000 LF | 28.00000 13580.00] 26.25000 12731.25]
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0410 745543 430.000 LF | 42.00000 18060.00 | 50.40000 21672.00]
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-OPEN CUT | |
0420 745544 670.000 LF | 9.00000 6030.00] 6.41000 4294.70
INSTALLATION OF CONDUIT IN UNPAVED | |
TRENCH | I |
0430 746774 3360.000 LF | 9.00000 30240.00] 7.67000 25771.20]
SUPPLY AND INSTALLATION OF LOOP | |
DETECTOR WIRE | |
0440 746776 65.000 EACH | 90.00000 5850.00] 94.50000 6142.50
LOOP DETECTOR SPLICE | | I
0450 746850 18.000 EACH | 800.00000 14400.00 | 577.50000 10395.00
POLE BASE, TYPE 4 | |
0460 747505 2.000 EACH | 250.00000 500.00]| 262.50000 525.00]
INSTALLATION OR REMOVAL OF BASE OR PAD | | |
MOUNTED CABINET | |
0470 747506 1.000 EACH | 1350.00000 1350.00| 735.00000 735.00]
CABINET BASE | | |
0480 748015 5020.000 SF | 3.00000 15060.00 | 3.15000 15813.00
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | |
0490 748019 246900.000 LF | 0.20000 49380.00 0.13000 32097.00
TEMPORARY MARKINGS, PAINT, 4" | | |
0500 748026 9340.000 SF | 1.00000 9340.00] 1.58000 14757.20
TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND | | |
0510 748506 123450.000 LF | 0.35000 43207.50] 0.34000 41973.00]
PERMANENT PAVEMENT STRIPING, EPOXY | |
RESIN PAINT, 4" | |
0520 748553 70.000 EACH | 250.00000 17500.00 | 236.25000 16537.50
PREFORMED RETROREFLECTIVE THERMOPLASTIC | | |
PAVEMENT MARKINGS, BIKE SYMBOL | | |
0530 749687 12.000 EACH | 75.00000 900.00]| 82.00000 984.00]|
| | |
| | |

SIGN(S) ON SINGLE SIGN POST



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 02/22/11
PAGE : 003 -7
TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER : 003 CONTRACT ID : T201006110.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT ;N2
SET-ASIDE
I ( 0 ) I ( 1 ) I( 2 )
|ENGINEER'S ESTIMATE |DIAMOND MATERIALS LLC |GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— Bt ettty S s
0540 758000 2450.000 SY | 25.00000 61250.00] 22.00000 53900.00] 16.00000 39200.00
|

REMOVAL OF EXISTING PORTLAND
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK,
ETC.



DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

DATE : 02/22/11
PAGE : 003 -8

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER  : 003 CONTRACT ID : T201006110.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE
I( 0 ) I ( 1) Ic 2
|ENGINEER'S ESTIMATE |DIAMOND MATERIALS LLC |GREGGO & FERRARA INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o
0550 760505 2400.000 sSY | 3.25000 7800.00] 2.00000 4800.00] 1.20000 2880.00
ENTRANCE, DRIVEWAY AND INTERSECTING [ [
STREET PAVEMENT MILLING SURCHARGE | |
0560 760507 299500.000 SYIN | 0.75000 224625.00] 0.25000 74875.00] 0.14000 41930.00
PROFILE MILLING, HOT-MIX | | |
0570 762001 810.000 LF | 2.00000 1620.00]| 1.50000 1215.00] 1.60000 1296.00
SAW CUTTING, HOT MIX | | |
0580 762002 1750.000 LF | 6.00000 10500.00] 4.00000 7000.00]| 3.90000 6825.00
SAW CUTTING, CONCRETE, FULL DEPTH | |
0590 763000 LUMP | 81537.00000 81537.00| 45000.00000 45000.00] 23000.00000 23000.00
INITIAL EXPENSE | |
0600 763621 LUMP | 7245.00000 7245.00]| 3000.00000 3000.00] 8000.00000 8000.00
CONSTRUCTION ENGINEERING, RE-SURFACING | | |
0610 763643 LUMP | 81537.00000 81537.00] 30000.00000 30000.00] 83000.00000 83000.00
MAINTENANCE OF TRAFFIC, ALL INCLUSIVE [ [ [
SECTION TOTALS | S 4,383,840.10] S 3,665,342.20]| S 3,679,562.90
—————————————————————————————————————————— o
CONTRACT TOTALS | S 4,383,840.10] S 3,665,342.20]| S 3,679,562.90

DBE GOALS | 0 % |




DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 02/22/11
PAGE : 003 -9
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER : 003 CONTRACT ID : T201006110.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE
I ( 3 ) I ( 4 ) I( )
|DAISY CONSTRUCTION COMPANY |A-DEL CONSTRUCTION CO INC |AMERICAN INFRASTRUCTURE-MD IN
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— b
SECTION 0001 Category 0001
| | |
0010 302005 210.000 TON | 25.00000 5250.00] 40.00000 8400.00| 21.60000 4536.00
GRADED AGGREGATE BASE COURSE, TYPE B | | |
0020 401696 260.000 TON | 20.00000 5200.00] 12.50000 3250.00] 27.40000 7124.00
ENTRANCE, DRIVEWAY AND | | |
INTERSECTINGSTREET PAVING SURCHARGE | | |
0030 401823 3920.000 TON | 72.00000 282240.00]| 64.00000 250880.00]| 76.87000 301330.40
WMA, SUPERPAVE, BITUMINOUS CONCRETE | | |
BASE COURSE, 160 GYRATIONS, PG 64-22, | | |
PATCHING | | |
0040 401830 3160.000 TON | 58.00000 183280.00] 61.00000 192760.00] 69.14000 218482.40
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 70-22 (NON- CARBONATE STONE) | | |
0050 401833 13300.000 TON | 68.00000 904400.00] 72.00000 957600.00 | 78.57000 1044981.00
WMA, SUPERPAVE, TYPE C, 160 GYRATIONS, | | |
PG 76-22, (NON- CARBONATE STONE) | |
0060 402000 160.000 TON | 70.00000 11200.00]| 97.00000 15520.00]| 105.00000 16800.00
HOT-MIX BITUMINOUS CONCRETE AND/OR | |
COLD-LAID BITUMINOUS CONCRETE (TRM) | | |
0070 406001 71500.000 SYIN | 1.00000 71500.00] 0.85000 60775.00]| 0.50000 35750.00
HOT-MIX PATCHING | |
0080 503001 70.000 SY | 175.00000 12250.00]| 135.00000 9450.00] 164.00000 11480.00
PATCHING P.C.C. PAVEMENT, 6' TO 15', | |
TYPE A | | I
0090 503002 220.000 SY | 150.00000 33000.00] 125.00000 27500.00] 164.00000 36080.00
PATCHING P.C.C. PAVEMENT GREATER THAN | | |
15' TO 100', TYPE B | | |
0100 503006 150.000 EACH | 21.00000 3150.00] 15.50000 2325.00] 21.80000 3270.00
DOWEL BARS | | |
0110 503501 7400.000 LF | 3.10000 22940.00] 3.00000 22200.00] 3.22000 23828.00
CRACK AND JOINT SEALING LESS THAN 3/4" | | |
WIDE | | |
0120 503517 200.000 SYIN | 110.00000 22000.00] 275.00000 55000.00 | 85.93000 17186.00
P.C.C. PATCHING, PARTIAL DEPTH | | |
0130 701010 1100.000 LF | 18.00000 19800.00]| 16.40000 18040.00]| 17.00000 18700.00
| | |

PORTLAND CEMENT CONCRETE CURB, TYPE 1



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 02/22/11
PAGE : 003 -10
TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER : 003 CONTRACT ID : T201006110.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE
I( 3 ) I( 4 ) I ( 5 )
|DAISY CONSTRUCTION COMPANY |A-DEL CONSTRUCTION CO INC | AMERICAN INFRASTRUCTURE-MD IN
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— B e
0140 701020 500.000 LF | 20.00000 10000.00]| 24.25000 12125.00]| 18.00000 9000.00
|

INTEGRAL PORTLAND CEMENT CONCRETE CURB
AND GUTTER, TYPE 1



CONTRACT TITLE : PAVEMENT & REHABILITATION,

CALL ORDER : 003
LETTING DATE : 01/25/11

SET-ASIDE

DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS
FINAL
NORTH X,

CONTRACT ID

DISTRICT

T201006110.01

COUNTIES : NEW CASTLE

DATE
PAGE

02/22/11
003 -11

LINE NO / ITEM CODE / ALT

ITEM DESCRIPTION QUANTITY

0150 701021 3195.000 LF
INTEGRAL PORTLAND CEMENT CONCRETE CURB
AND GUTTER, TYPE 2

0160 701023 500.000 LF
INTEGRAL PORTLAND CEMENT CONCRETE CURB
AND GUTTER, TYPE 4

0170 705001 7650.000 SF
P.C.C. SIDEWALK, 4"

0180 705002 500.000 SF
P.C.C. SIDEWALK, 6"

0190 705007 1790.000 SF
SIDEWALK SURFACE DETECTABLE WARNING
SYSTEM

0200 705008 1350.000 SF
CURB RAMP, TYPE 1

0210 705009 24700.000 SF
CURB RAMP, TYPE 2, 3, AND/OR 4

0220 705010 1210.000 SF
CURB RAMP, TYPE 5

0230 708500 169.000 EACH
REPLACING CATCH BASIN GRATES

0240 708504 169.000 EACH
REPLACING CATCH BASIN FRAMES

0250 710001 169.000 EACH
ADJUSTING AND REPAIRING EXISTING
DRAINAGE INLET

0260 710002 67.000 EACH
ADJUSTING AND REPAIRING EXISTING MANHOL

0270 743003 180.000 EADY
ARROWPANELS, TYPE C

0280 743004 20.000 EADY
FURNISH AND MAINTAIN PORTABLE
CHANGEABLE MESSAGE SIGN

0290 743007 3620.000 HOUR
TRAFFIC OFFICERS

0300 743050 16550.000 HOUR

FLAGGER, NEW CASTLE COUNTY, STATE

3 )

|
|
|
I
¥
|
|
|
I
I
|
|
|
|
|
|
|
|
|
|
|
|
|
|
I
I
|
I
I
I
I
I
I
I
|
|
|
I
|
I
I
I

19.

24.

10.

10.

10.

180.

200.

680.

445.

20.

80.

75.

41.

UNIT PRICE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,, o
15.

85000

00000

.45000

.00000

00000

00000

00000

00000

00000

00000

00000

00000

00000

00000

00000

67000

(
DAISY CONSTRUCTION COMPANY

I(

)

| AMERICAN INFRASTRUCTURE-MD IN

lngEﬁ CONSTRUCTION CO INC
AMOUNT} UNIT PRICE AMOUNT}
50640.75] 15.40000 49203.00]
: :
9500.00] 22.50000 11250.00]
: :
34042.50] 5.25000 40162.50]|
3000.00} 7.50000 3750.00
42960.00} 27.00000 48330.00
: :
13500.00] 11.30000 15255.00
247000.00} 12.00000 296400.00}
12100.00} 13.00000 15730.00
30420.00} 185.00000 31265.00
33800.00} 190.00000 32110.00
114920.001 1050.00000 177450.001
: :
29815.00| 750.00000 50250.00]
3600.00} 33.00000 5940.00}
1600.00} 60.00000 1200.00
: :
271500.00] 75.00000 271500.00]
689638.50} 41.67000 689638.50
I I

18

18.

30.
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14.

200.
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19.

100.

75
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UNIT PRICE

.00000

00000

.00000

.50000

00000

00000

00000

00000

00000

00000

00000

00000

70000

00000

.00000

.67000

57510.

9000.

38250.

3250.

53700.

16200.

345800.

16940.

33800.

33800.

135200.

33500.

3546.

2000.

271500.

689638.

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

50



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 02/22/11
PAGE : 003 -12
TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER : 003 CONTRACT ID : T201006110.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE
I ( 3 ) I ( 4 ) I( 5 )
|DAISY CONSTRUCTION COMPANY |A-DEL CONSTRUCTION CO INC |AMERICAN INFRASTRUCTURE-MD IN
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— Bt ettty S s
0310 743062 1655.000 HOUR | 60.42000 99995.10] 60.42000 99995.10] 60.42000 99995.10
|

FLAGGER, NEW CASTLE COUNTY, STATE,
OVERTIME



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 02/22/11
PAGE 003 -13
TABULATION OF BIDS
FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER : 003 CONTRACT ID : T201006110.01 COUNTIES : NEW CASTLE
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE
I ( 3 ) I ( 4 ) I( 5 )
|DAISY CONSTRUCTION COMPANY |A-DEL CONSTRUCTION CO INC |AMERICAN INFRASTRUCTURE-MD IN
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e
0320 743537 230.000 EADY | 200.00000 46000.00 | 167.00000 38410.00] 157.00000 36110.00
FURNISH AND MAINTAIN TRUCK-MOUNTED | |
ATTENUATOR, TYPE II | |
0330 744505 3.000 EACH | 190.00000 570.00]| 496.00000 1488.00] 196.66000 589.98
ADJUST OR REPAIR EXISTING CONDUIT | |
JUNCTION WELL | | |
0340 744506 1.000 EACH | 1800.00000 1800.00] 2610.00000 2610.00] 1857.37000 1857.37
CONDUIT JUNCTION WELL, TYPE 7, 36" X | | |
60" PRECAST POLYMER CONCRETE | | |
0350 744520 8.000 EACH | 740.00000 5920.00] 796.00000 6368.00] 764.80000 6118.40
CONDUIT JUNCTION WELL, TYPE 1, 20" X | | |
20" PRECAST CONCRETE | | |
0360 744523 7.000 EACH | 1265.00000 8855.00] 1315.00000 9205.00] 1311.08000 9177.56
CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 | | |
1/2" PRECAST CONCRETE | | |
0370 744525 8.000 EACH | 525.00000 4200.00] 190.50000 1524.00] 546.29000 4370.32
REMOVAL OF EXISTING JUNCTION WELL | |
0380 745527 1010.000 LF | 10.60000 10706.00 | 11.15000 11261.50] 10.93000 11039.30
SUPPLY OF 2 1/2" GALVANIZED STEEL | |
CONDUIT | | |
0390 745529 545.000 LF | 5.30000 2888.50] 5.10000 2779.50] 5.46000 2975.70
SUPPLY OF 1 1/2" GALVANIZED STEEL | |
CONDUIT | | |
0400 745542 485.000 LF | 26.40000 12804.00] 25.75000 12488.75] 27.31000 13245.35
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-DIRECTIONAL BORE | | |
0410 745543 430.000 LF | 50.65000 21779.50] 31.00000 13330.00] 52.44000 22549.20
INSTALLATION OF CONDUIT UNDER EXISTING | | |
PAVEMENT-OPEN CUT | |
0420 745544 670.000 LF | 6.50000 4355.00 | 4.15000 2780.50] 6.66000 4462.20
INSTALLATION OF CONDUIT IN UNPAVED | |
TRENCH | | |
0430 746774 3360.000 LF | 7.70000 25872.00] 8.75000 29400.00] 7.98000 26812.80
SUPPLY AND INSTALLATION OF LOOP | | |
DETECTOR WIRE | |
0440 746776 65.000 EACH | 95.00000 6175.00]| 100.90000 6558.50| 98.33000 6391.45
LOOP DETECTOR SPLICE | | |
0450 746850 18.000 EACH | 580.00000 10440.00] 877.25000 15790.50] 600.91000 10816.38
| | |

POLE BASE, TYPE 4



DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

FINAL
CONTRACT TITLE : PAVEMENT & REHABILITATION, NORTH X, 2010
CALL ORDER : 003 CONTRACT ID : T201006110.01
LETTING DATE : 01/25/11 DISTRICT : N2
SET-ASIDE

COUNTIES : NEW CASTLE

DATE
PAGE

02/22/11
003 -14

( 3 ) I( 4 )
DAISY CONSTRUCTION COMPANY | A-DEL CONSTRUC
LINE NO / ITEM CODE / ALT |

UNIT PRICE AMOUNT| UNIT PRICE

TION CO INC

I(

5 )

|AMERICAN INFRASTRUCTURE-MD IN

|
AMOUNT |

UNIT PRICE

546.

764.

278.

125.

10.

50890.

30000.

28000

79000

.11000

.17000

.55000

.26000

22000

65000

80000

.27000

.67000

.00000

.00000

84000

00000

1092.

764.

15612.

41973.

5137.

32097.

19475.

1507.

26460.

7848 .

200665.

810.

8750.

50890.

30000.

56

79

20

00

00

00

40

80

00

00

00

00

00

84

00

|
|
|
ITEM DESCRIPTION QUANTITY |
—————————————————————————————————————————— ——_—
0460 747505 2.000 EACH | 370.00000 740.00] 265.50000 531.00]|
INSTALLATION OR REMOVAL OF BASE OR PAD | | |
MOUNTED CABINET | | |
0470 747506 1.000 EACH | 740.00000 740.00] 1511.00000 1511.00]
CABINET BASE | | |
0480 748015 5020.000 SF | 3.00000 15060.00 | 3.20000 16064.00|
PERMANENT PAVEMENT STRIPING, | | |
SYMBOL/LEGEND ALKYD-THERMOPLAST IC | | |
0490 748019 246900.000 LF | 0.17000 41973.00]| 0.15000 37035.00]
TEMPORARY MARKINGS, PAINT, 4" | | |
0500 748026 9340.000 SF | 0.52000 4856.80] 1.60000 14944.00]
TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND | | |
0510 748506 123450.000 LF | 0.25000 30862.50] 0.35000 43207.50]|
PERMANENT PAVEMENT STRIPING, EPOXY | | |
RESIN PAINT, 4" | | |
0520 748553 70.000 EACH | 265.00000 18550.00 | 239.00000 16730.00]|
PREFORMED RETROREFLECTIVE THERMOPLASTIC | | |
PAVEMENT MARKINGS, BIKE SYMBOL | | |
0530 749687 12.000 EACH | 32.00000 384.00] 130.00000 1560.00 |
INSTALLATION OR REMOVAL OF TRAFFIC | | |
SIGN(S) ON SINGLE SIGN POST | | |
0540 758000 2450.000 SY | 15.00000 36750.00] 9.50000 23275.00]
REMOVAL OF EXISTING PORTLAND | | |
CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK, | | |
ETC. | | |
0550 760505 2400.000 SY | 2.00000 4800.00] 1.15000 2760.00]
ENTRANCE, DRIVEWAY AND INTERSECTING | | |
STREET PAVEMENT MILLING SURCHARGE | | |
0560 760507 299500.000 SYIN | 0.19000 56905.00| 0.30000 89850.00 |
PROFILE MILLING, HOT-MIX | | |
0570 762001 810.000 LF | 2.00000 1620.00] 2.00000 1620.00]
SAW CUTTING, HOT MIX | | |
0580 762002 1750.000 LF | 2.65000 4637.50] 3.50000 6125.00]
SAW CUTTING, CONCRETE, FULL DEPTH | | |
0590 763000 LUMP | 52000.00000 52000.00 | 11500.00000 11500.00|
INITIAL EXPENSE | | I
0600 763621 LUMP | 11000.00000 11000.00]| 19000.00000 19000.00 |
| |

CONSTRUCTION ENGINEERING, RE-SURFACING



CONTRACT TITLE
CALL ORDER
LETTING DATE

SET-ASIDE

PAVEMENT & REHABILITATION,

DELAWARE DEPARTMENT OF TRANSPORTATION

DISTRICT

NORTH X,
CONTRACT ID

TABULATION OF BIDS

FINAL

2010
T201006110.01

COUNTIES

NEW CASTLE

DATE
PAGE

02/22/11
003 -15

LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION

0610 763643

MAINTENANCE OF TRAFFIC, ALL INCLUSIVE
SECTION TOTALS

CONTRACT TOTALS

3 )

(
DAISY CONSTRUCTION COMPANY

|
AMOUNT |

I(
|A-DEL CONSTRUCTION CO INC

4 )

I(
|AMERICAN INFRASTRUCTURE-MD IN

|
AMOUNT |

UNIT PRICE
64000.00] 42000.00000 42000.00]
3,781,485.65} S 3,956,960.85}
3,781,485.65] S 3,956,960.85]

125000.00
4,316,777.00

4,316,777.00

DBE GOALS

oe

o°




